
Clarksville Road (CR 638) over Amtrak 
Project Update – July 31, 2026 

 

 The project team conƟnues to coordinate with Amtrak and NJDOT on design reviews, 
permiƫng, and construcƟon readiness acƟviƟes. 

 The designer completed responses to Amtrak's Planning & Engineering Support review 
comments and incorporated approved revisions from Amtrak's ConstrucƟon Unit into 
the Site-Specific Safety Work Plan (SSSWP). The contractor is currently reviewing both 
packages prior to submiƫng them to the respecƟve Amtrak review groups. 

 The traffic analysis report was completed and submiƩed to NJDOT. The project team is 
coordinaƟng with the County to confirm the feasibility of signal synchronizaƟon. 

 A preliminary barrier design was developed and reviewed with NJDOT. Based on review 
comments, the designer is refining the proposed barrier end treatments. 

 NJDOT UƟlity Management is coordinaƟng with Amtrak to relocate and encase the 
exisƟng conflicƟng fiber-opƟc line within conduit. 

 The contractor conƟnues preparing the required bonding and grounding documentaƟon 
for all non-hi-rail equipment. Once complete, the documentaƟon will be submiƩed to 
Amtrak to facilitate equipment inspecƟons. 

 Field fabricaƟon of structural steel components conƟnues in preparaƟon for 
construcƟon. Stringer fabricaƟon is now more than halfway complete, and deck and 
joint repairs are progressing steadily. 
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